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I. HEADING
Date:
Subject:

From:

To:

POLLUTION REPORT

February 2, 2000
Sauget Area 2. Site Q, Cahokia, St. Clair County,
Illinois
Kevin Turner,
Region 5

U . S . EPA On-Scene Coordinator,

K. Mould, U .S . EPA, OSWER, Washington, DC
R. Karl, Chief, Emergency Response Branch
B. Bolen, Chief, Emergency Response Section II
B. Messenger, Chief, Emergency Enforcement Section
G. Narsete, Office of Public Affairs
L. Kirby, Office of Regional Council
M. McAteer, RPM, Remedial Response Branch
L. Smith, CO, Acquisition and Assistance Branch
M. Horwitz, Chief OCBPP
B. Everetts, Illinois EPA
C. Morin, Illinois EPA
S. Davis, Illinois DNR
T. Miller, Illinois EPA

POLREP: #8 Fund Lead Removal
II. BACKGROUND

Site No: 05XX
CERCLIS No: ILD000605790
NPL Status: Non NPL
Start Date: 10/ 18/98
Completion Date: N/A

III. SITE DESCRIPTION

Task Order No: 0047
Response Authority: CERCLA
State Notification: 10/21/98
Demobilization Date: N/A
Status of Action Memorandum:
Signed 09/24/99

A. Incident Category: Former waste disposal site
B. Site Location; 70 Cargill Road

Cahokia, Illinois 62206
Site Latitude: 3 8 ° 3 4 ' 9 3 . 5 "Site Longitude: 9 0 ' 1 2 - 0 . 6 "
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1. Site description:
See initial Pollution Report for site background.

2. Description of threat:
See initial Pollution Report for description of threat.

See initial Pollution Report for Preliminary Assessment.
IV. RESPONSE INFORMATION

A. Situation
1. Current situation:

Seven areas have been or are presently being investigated. A
total of 77 railcars have been loaded. Twenty seven have arrived
at the TSCA disposal facility, the other fifty are in route.
Excavation around the ponds to the north is ongoing. Excavationhas begun in the east bank of the east pond, based on visualobservations of drums exposed at the surface, and quantified by
magnetometer readings. Bulk waste and drums are presently beingremoved from the trash buried throughout the area. An additionalarea northwest of the east pond ie also being investigated.
Drums just under the surface have been uncovered, further
excavation will follow. Areas in which excavations have been
completed are presently being covered with soil from the dry pondbasins.

2. Removal activities to date:
Over 1 , 600 drums have been removed from the site to date. Theremaining waste and contaminated soil generated from the
excavations is staged on the property, awaiting characterization,treatment and disposal.

3. Enforcement:
Cost recovery actions are pending.
B. Planned Removal Actions

• Excavate drums and bulk waste from eastern bank of east
pond.

• Excavate drums and bulk waste from area northwest of eastpond.
• identify potentially new areas using the magnetometer.• Soil sampling throughout the area.• Characterize for disposal present waste onsite.
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C. Next Steps
Continue to identify and excavate drums and contaminated soil.Resume off site disposal, based on waste characteristicanalytical results.
D. Key Igauea
• Determine the waste characteristics of new waste excavated.• Determine the extent of contamination on site
V. COSTS

Total Cleanup Contractor (e.g, ERRS) Costs $ 1 , 2 10 ,000 .
START $ 6 5 , 0 0 0 .
U .S . EPA $ 3 4 , 0 0 0 .
TOTAL SITE COST $ 1 . 3 0 9 . O O P .
Project Ceiling $ 2 , 4 0 0 , 0 0 0 . 0 0Project Funds Remaining (percentage) 54%

The above accounting of expenditures is an estimate based onfigures known to the OSC at the time this report was written.The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The costaccounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in anyclaim for'^cost recovery.

VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Transportation Treatment Disposal
PCB Soil 7,325tons Gondola Rail Lead Landfill

Cars Fixation
Drums (crushed) 1450 Gondola Rail N/A Landfill

Cars


